The Planning Cycle, Planning Basics, and LSCs

The four components of the planning cycle, above are represented in each of the four steps of our Planning Basics

The Four Steps of Planning Basics
1. Scanning: gathering information
2. Prioritize issues to be addressed
3. Create action (project) plans
4. Monitoring and evaluation

The four steps of Planning Basics are a core component of the planning process for the LSC and the LSB

The LSC and the Planning Cycle
The First LSC - The Planning Assembly (Steps 1 and 2)
- Identify issues
- Prioritize issues
- Consider solutions for top issues
- Prioritize solutions

The Second LSC – Project Plans Approval (Step 3)
- Between the first and second LSC meeting, the LSB will create project plans that it presents at the second LSC
- LSC considers and adopts project plans

The Third and Fourth LSC – Monitoring and Evaluation (Step 4)
- Monitor ongoing projects (monthly monitoring by LSB)
- LSC evaluates any completed projects